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Contact details (optional)

Length of project and current stage (ie ongoing/finished)


Project stakeholders/audience (eg children & young people)


Summary of project (c.50-100 words)


How was the project evaluated? (include methods/tools employed)


If you developed outcomes and indicators for your evaluation what were they?


What worked well in terms of evaluation?


What challenges arose when evaluating the project?


What, if anything, would you do differently again?



Any other lessons learnt/advice to others evaluating a prevention project?





When applying for or seeking funding build in a cost for an external evaluation. Evaluate your sessions anyway, in any metjhod you can think of for asking young people what they thought of the sessions. Gather the data for someone coming to conduct an evaluation.





I would like to conduct another evaluation of the Project, and would gather data in a wider variety of ways. Since this report was conducted I have looked at different ways to ask children and young people what they gained from the sessions.








The attitudinal questionnaires would have been more useful and effective had the RA project co-ordinator been more aware of the evaluation process when conducting this part of the evaluation. It is difficult to measure attitudinal change effectively in a short space of time. Effective data would have to be gathered during a robust longitudinal study.








It helped the Project Co-ordinator to move the Project forward, to shape the action plan and to see that the Project was successful in raising awareness of domestic abuse issues.  The Community Planning Partnership were very supportive at this stage and continue to fund the Reduce Abuse Project five years on. Having proof that prevention work was effective helped the progress of the Project in many ways.





The report drew conclusions on how well the project had met its initial aims and objectives and made clear recommendations about how the Project should move forward. These recommendations helped with future funding and shaped the action plan to move the work forward from a pilot into being an established prevention project in West Dunbartonshire.





An external evaluator was commissioned to carry out the evaluation. 


The Prevention Project was evaluated against its aims and objectives, and used a mixture of qualitative and quantitative data, as well as attitudinal questionnaires collected as part of the built in monitoring process for the project. 


The main sources were:


Quantitative data on the sessions delivered through PSHE and related activities


Participant evaluations of the sessions delivered


Interviews with senior teaching staff


Focus group discussions with young people who had taken part in the domestic abuse awareness raising sessions.


The evaluator conducted an analysis of this information and the data gathered during the interviews and focus groups.








The Reduce Abuse Project was initially funded for one year. At the end of the pilot year the evaluation was carried out to gauge the effectiveness of the Project with staff and pupils in the pilot school. Recommendations included continuation of the Project, and the report helped in securing funding for the Prevention Project








Secondary School pupils from Clydebank High, teachers, school Senior Management Team, and Quality Improvement Officers from West Dunbartonshire Council





The evaluation was conducted and completed by November 2005





Reduce Abuse Project – 0141 952 4074  shona.bruce@west-dunbarton.gov.uk








West Dunbartonshire Violence Against Women Partnership





Reduce Abuse Project
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